

# Access to Information (A2I) Programme Monthly Progress Report

**Reporting Period: February, 2009**

Planned Success Indicators:		Progress on Success Indicators:			
Planned Output (s)	Activities	Responsible Party	Expenditure Report		Progress
			Source of Funds	Expenditure (USD)	
	Quick win activities	UNDP	TRAC	-	<ul style="list-style-type: none"> <li>• The e-Purjee management system successfully piloted at North Bengal Sugar Mills from 31<sup>st</sup> January-15<sup>th</sup> February 2009. A team comprises of the members both from Project and the Sugar Mills Corporation visited the project area to analyze the impact of the system. A review meeting was also held at the corporation with the Chairman as the chair.</li> <li>• The 1st batch training of entrepreneurs for UIC (Union Information Centre) has successfully completed. The project assisted NILG to organize the same on Feb 22-26, 2009 in the BCC Lab and NILG. Twenty (20) personnel from the 10 unions including 8 young women participated in the training session.</li> <li>• Prototype and design of the Dynamic website of Ministry of Liberation War Affairs (MoLWA) was approved by Secretary, MoLWA on 23 February, 2009.</li> <li>• The development of the DC Sunamganj Website (<a href="http://www.dcsunamganj.gov.bd">www.dcsunamganj.gov.bd</a>) was completed. Contents were uploaded in the website and it had been tested to ensure the quality of the uploaded content during this period.</li> <li>• The ToRs for MoWA, MoCA and MoLand were drafted and send to respective agencies for their comments and suggestion.</li> </ul>

Planned Success Indicators:		Progress on Success Indicators:			
Activities	Responsible Party	Expenditure Report		Progress	
		Source of Funds	Expenditure (USD)		
e-Governance interoperability Framework	UNDP			<ul style="list-style-type: none"> <li>A workshop on "Citizen Core Data Structure" was held on 25 February, 2009 at Prime Minister's Office. Honorable Secretary of Prime Minister, Mr. Molla Waheeduzzaman inaugurated the workshop. About 15 officials (Sr. system analyst, System analyst and Programmer) of different Ministries/Divisions participated in the workshop.</li> </ul>	
Updating of National Government web portal	UNDP	TRAC	-	<ul style="list-style-type: none"> <li>The Bangla version of Bangladesh National web portal (<a href="http://www.bangladesh.gov.bd">www.bangladesh.gov.bd</a>) was completed and is now being under testing for finalization of the Bangla version. Spotlight section of this portal (English version) was regularly updated as part of its regular update.</li> </ul>	
Human Resources				<ul style="list-style-type: none"> <li>One e-Service Programmer has joined in the project during the reporting period.</li> </ul>	
Project meeting				<ul style="list-style-type: none"> <li>A PIC meeting was held on 24 February, 2009 at Prime Minister's Office. Mr. Ehsanul Hoque, Additional Secretary, PMO and chairman of PIC chaired the meeting.</li> </ul>	

Submitted by

A A Munir Hasan  
PIS, A2I  
Prime Minister's Office, Dhaka